



# <<NAME>> PROJECT DAILY REPORT FORM

<b>DATE:</b>	August 21, 2010
--------------	-----------------

PREPARED BY:
Genevieve Hetu

OPERATIONS		
Item	Unit / description	Qty
Linecutting	line-km	0.9
Total magnetic field	line-km	
Gravity	line-km	
IP	line-km	
HLEM	line-km	
PROTEM	line-km	
<<Other>>	line-km	
Gravity		
Winkie - standby	hours	
Winkie - other		

<b>LOGISTICS</b>		
<i>Type</i>	<i>Contractor</i>	<i>Hrs or units</i>
Camp helicopter		\$945
Other helicopter		
C185		
Beaver		
Barge - Remote supplier		
Barge - Spirit		
Other barge or tug		
Hotel rooms in town		
Persons in town		

<b>PERSONNEL</b>		
<i>Company / position</i>	<i>Person</i>	<i>In camp?</i>
Aurora - Crew chief	Genevieve Hetu	1
Line cutter	Bruce Germain	1
Line cutter	Phil Emerson	1
Helper	Laurence Danvoye	1
Other	Heli Dymanics	1
Other	NTR	3
Other	Kluane Drilling	4
<b>Total persons in camp</b>		<b>12</b>

<b>OTHER</b>
Weather & seas
Generally sunny, 20°C.
<i>Notes (incidents, other)</i>
Line 200N Bruce and Laurence : cut 450m, chained 450m. Line ON Phil and Genevieve : cut 450m, chained 450m.