



# <<NAME>> PROJECT DAILY REPORT FORM

<b>DATE:</b>	August 22, 2010
--------------	-----------------

<b>PREPARED BY:</b>
Genevieve Hetu

OPERATIONS		
Item	Unit / description	Qty
Linecutting	line-km	0.6
Linecutting	line worked on	0, 200
Linecutting	cummulative line-km	1.5
IP	line-km	
IP	line worked on	
IP	cummulative line-km	
<<Other>>	line-km	
Gravity		
Winkie - standby	hours	
Winkie - other		

LOGISTICS		
Type	Contractor	Hrs or units
Camp helicopter		\$945
Other helicopter		
C185		
Beaver		
Barge - Remote supplier		
Barge - Spirit		
Other barge or tug		
Hotel rooms in town		
Persons in town		

PERSONNEL		
Company / position	Person	In camp?
Aurora - Crew chief	Genevieve Hetu	1
Line cutter	Bruce Germain	1
Line cutter	Phil Emerson	1
Helper	Laurence Danvoye	1
Other	Heli Dymanics	1
Other	NTR	3
Other	Kluane Drilling	4
Total persons in camp		12

<b>OTHER</b>
<p><b>Weather &amp; seas</b></p> <p>Overcast, some local rain and thunderstorm, not on the work site, 15°C.</p>
<p><b>Notes (incidents, other)</b></p> <p>Line 200N Bruce and Laurence : cut 300m, chained 300m. Line 0N Phil and Genevieve : cut 300m, chained 300m. Thick after fire regrowth, dead falls, slow progression. Bruce injured his left eye when a wood chip got underneath the helmet visor and into the eye.</p>