



<<NAME>> PROJECT DAILY REPORT FORM

DATE:	August 23, 2010
--------------	-----------------

PREPARED BY:
Genevieve Hetu

OPERATIONS		
Item	Unit / description	Qty
Linecutting	line-km	0.3
Linecutting	line worked on	0
Linecutting	cummulative line-km	1.8
IP	line-km	
IP	line worked on	
IP	cummulative line-km	
<<Other>>	line-km	
Gravity		
Winkie - standby	hours	
Winkie - other		

LOGISTICS		
Type	Contractor	Hrs or units
Camp helicopter		\$945
Other helicopter		
C185		
Beaver		
Barge - Remote supplier		
Barge - Spirit		
Other barge or tug		
Hotel rooms in town		
Persons in town		

PERSONNEL		
<i>Company / position</i>	<i>Person</i>	<i>In camp?</i>
Aurora - Crew chief	Genevieve Hetu	1
Line cutter	Bruce Germain	1
Line cutter	Phil Emerson	1
Helper	Laurence Danvoye	1
Other	Heli Dymanics	1
Other	NTR	3
Other	Kluane Drilling	4
Total persons in camp		12

OTHER
Weather & seas
Overcast, local rain, 15°C.
<i>Notes (incidents, other)</i>
Line ON Phil and Genevieve : cut 300m, chained 300m. Thick after fire regrowth, dead falls, slow progression. Bruce went to the nurse's station in Pelly Crossing to get his eye checked. The medic recommended to him to stop working. Laurence stayed in camp.