



<<NAME>> PROJECT DAILY REPORT FORM

DATE:	August 24, 2010
--------------	-----------------

PREPARED BY:
Genevieve Hetu

OPERATIONS		
Item	Unit / description	Qty
Linecutting	line-km	0.3
Linecutting	line worked on	0
Linecutting	cummulative line-km	2.1
IP	line-km	
IP	line worked on	
IP	cummulative line-km	
<<Other>>	line-km	
Gravity		
Winkie - standby	hours	
Winkie - other		

LOGISTICS		
Type	Contractor	Hrs or units
Camp helicopter		\$850
Other helicopter		
C185		
Beaver		
Barge - Remote supplier		
Barge - Spirit		
Other barge or tug		
Hotel rooms in town		
Persons in town		

PERSONNEL		
<i>Company / position</i>	<i>Person</i>	<i>In camp?</i>
Aurora - Crew chief	Genevieve Hetu	1
Line cutter	Phil Emerson	1
Other	Heli Dynamics	1
Other	NTR	3
Other	Kluane drilling	4
Total persons in camp		10

OTHER
Weather & seas
Low fog over the Pelly river early morning, generally sunny during the day, 18°C.
Notes (incidents, other)
Line ON Phil and Genevieve : cut 300m, chained 300m. Thick after fire regrowth, dead falls, slow progression. Bruce and Laurence left camp around 15:00 with Small Expediting Services.