



# <<NAME>> PROJECT DAILY REPORT FORM

<b>DATE:</b>	August 25, 2010
--------------	-----------------

PREPARED BY:
Genevieve Hetu

OPERATIONS		
Item	Unit / description	Qty
Linecutting	line-km	0.3
Linecutting	line worked on	0
Linecutting	cummulative line-km	2.4
IP	line-km	
IP	line worked on	
IP	cummulative line-km	
<<Other>>	line-km	
Gravity		
Winkie - standby	hours	
Winkie - other		

<b>PERSONNEL</b>		
<i>Company / position</i>	<i>Person</i>	<i>In camp?</i>
Aurora - Crew chief	Genevieve Hetu	1
Line cutter	Phil Emerson	1
Line cutter	Barry Sylverfox	1
Helper	Daniel MacKenzie	1
Other	Heli Dynamics	1
Other	NTR	3
Other	Kluane drilling	4
<b>Total persons in camp</b>		<b>12</b>

<b>LOGISTICS</b>		
<i>Type</i>	<i>Contractor</i>	<i>Hrs or units</i>
Camp helicopter		\$1,316
Other helicopter		
C185		
Beaver		
Barge - Remote supplier		
Barge - Spirit		
Other barge or tug		
Hotel rooms in town		
Persons in town		

<b>OTHER</b>	
Weather & seas	
Sunny with clouds, 18°C.	
<i>Notes (incidents, other)</i>	
Line ON Phil and Genevieve : cut 300m, chained 300m. Thick after fire regrowth, dead falls, slow progression. Daniel and Barry move in to camp by truck from Whitehorse.	