



MEL LC & IP PROJECT

DAILY REPORT FORM

DATE:	August 26, 2010
--------------	-----------------

PREPARED BY:
Genevieve Hetu

OPERATIONS		
Item	Unit / description	Qty
Linecutting	line-km	0.55
Linecutting	line worked on	200, 400
Linecutting	cummulative line-km	2.95
IP	line-km	
IP	line worked on	
IP	cummulative line-km	
<<Other>>	line-km	
Gravity		
Winkie - standby	hours	
Winkie - other		

PERSONNEL		
<i>Company / position</i>	<i>Person</i>	<i>In camp?</i>
Aurora - Crew chief	Genevieve Hetu	1
Line cutter	Phil Emerson	1
Line cutter	Barry Sylverfox	1
Helper	Daniel MacKenzie	1
Other	Heli Dynamics	1
Other	NTR	3
Other	Kluane drilling	4
Total persons in camp		12

LOGISTICS		
<i>Type</i>	<i>Contractor</i>	<i>Hrs or units</i>
Camp helicopter		\$1,077
Other helicopter		
C185		
Beaver		
Barge - Remote supplier		
Barge - Spirit		
Other barge or tug		
Hotel rooms in town		
Persons in town		

OTHER
Weather & seas
Sunny with clouds, 18°C.
<i>Notes (incidents, other)</i>
Line 200N Phil and Genevieve : cut 250m, redid all the chainage (from 300E to 800W). Line 400N Barry and Daniel : cut 300m. Thick after fire regrowth, dead falls, slow progression.