



# MEL LC & IP PROJECT DAILY REPORT FORM

<b>DATE:</b>	August 29, 2010
--------------	-----------------

PREPARED BY:
Genevieve Hetu

OPERATIONS		
Item	Unit / description	Qty
Linecutting	line-km	0.75
Linecutting	line worked on	400
Linecutting	cummulative line-km	4.9
IP	line-km	
IP	line worked on	
IP	cummulative line-km	
<<Other>>	line-km	
Gravity		
Winkie - standby	hours	
Winkie - other		

<b>PERSONNEL</b>		
<i>Company / position</i>	<i>Person</i>	<i>In camp?</i>
Aurora - Crew chief	Genevieve Hetu	1
Line cutter	Phil Emerson	1
Line cutter	Barry Sylverfox	1
Helper	Daniel MacKenzie	1
Other	Heli Dynamics	1
Other	NTR	3
Other	Kluane drilling	4
<b>Total persons in camp</b>		<b>12</b>

<b>LOGISTICS</b>		
<i>Type</i>	<i>Contractor</i>	<i>Hrs or units</i>
Camp helicopter		\$955
Other helicopter		
C185		
Beaver		
Barge - Remote supplier		
Barge - Spirit		
Other barge or tug		
Hotel rooms in town		
Persons in town		

<b>OTHER</b>
Weather & seas
Sunny with clouds, 22°C.
<i>Notes (incidents, other)</i>
Both team completed the cutting on Line 400N. Phil and Genevieve : cut 500. Barry and Daniel : cut 250m, chained 750m.