



MEL LC & IP PROJECT

DAILY REPORT FORM

DATE:	August 31, 2010
--------------	-----------------

PREPARED BY:
Genevieve Hetu

OPERATIONS		
Item	Unit / description	Qty
Linecutting	line-km	
Linecutting	line worked on	
Linecutting	cummulative line-km	
IP	line-km	1.55
IP	line worked on	400
IP	cummulative line-km	1.55
<<Other>>	line-km	
Gravity		
Winkie - standby	hours	
Winkie - other		

PERSONNEL		
<i>Company / position</i>	<i>Person</i>	<i>In camp?</i>
Aurora - Crew chief	Genevieve Hetu	1
Line cutter/Helper	Phil Emerson	1
Line cutter/Helper	Barry Sylverfox	1
Helper	Daniel MacKenzie	1
Other	Heli Dynamics	1
Other	NTR	4
Other	Kluane drilling	4
Total persons in camp		13

LOGISTICS		
Type	Contractor	Hrs or units
Camp helicopter		\$1,003
Other helicopter		
C185		
Beaver		
Barge - Remote supplier		
Barge - Spirit		
Other barge or tug		
Hotel rooms in town		
Persons in town		

OTHER
Weather & seas
Sunny with clouds, 22°C.
<i>Notes (incidents, other)</i>
Fogged in until 11:00 am. Bear spray incident when loading in the helicopter. Daniel's bear spray got pucture and peppered him, Phil's leg and part of the gear. Crew is delayed for clean up until 12:30. Started the survey around 14:00. Surveyed line 400N from stn 1700W to 150W (1.55 line-km). Barry left for Pelly by truck in the evening.