



MEL LC & IP PROJECT

DAILY REPORT FORM

DATE:	August 31, 2010
--------------	-----------------

PREPARED BY:
Genevieve Hetu

OPERATIONS		
Item	Unit / description	Qty
Linecutting	line-km	
Linecutting	line worked on	
Linecutting	cummulative line-km	
IP	line-km	0.25
IP	line worked on	400N, 200N
IP	cummulative line-km	1.8
<<Other>>	line-km	
Gravity		
Winkie - standby	hours	
Winkie - other		

PERSONNEL		
<i>Company / position</i>	<i>Person</i>	<i>In camp?</i>
Aurora - Crew chief	Genevieve Hetu	1
Line cutter/Helper	Phil Emerson	1
Helper	Daniel MacKenzie	

Other	BC Gold	2
Other	Heli Dynamics	1
Other	NTR	1
<i>Total persons in camp</i>		7

LOGISTICS		
Type	Contractor	Hrs or units
Camp helicopter		\$1,050
Other helicopter		
C185		
Beaver		
Barge - Remote supplier		
Barge - Spirit		
Other barge or tug		
Hotel rooms in town		
Persons in town		

OTHER
Weather & seas
Light rain in the morning, sunny with clouds, 18°C.
Notes (incidents, other)
Surveyed L400N from Stn 100W to 100E (0.25 line-km). Ran of wire to completely close in L400N (last 200m on BCG property). Cleaned up wire on L400 and moved cable to L200N. Set up L200N. Some troubleshooting with wire and cable line before crew is ready to survey.