



MEL LC & IP PROJECT

DAILY REPORT FORM

DATE:	September 1, 2010
--------------	-------------------

PREPARED BY:
Genevieve Hetu

OPERATIONS		
Item	Unit / description	Qty
Linecutting	line-km	
Linecutting	line worked on	
Linecutting	cummulative line-km	
IP	line-km	1.3
IP	line worked on	200N
IP	cummulative line-km	3.1
<<Other>>	line-km	
Gravity		
Winkie - standby	hours	
Winkie - other		

PERSONNEL		
<i>Company / position</i>	<i>Person</i>	<i>In camp?</i>
Aurora - Crew chief	Genevieve Hetu	1
Line cutter/Helper	Phil Emerson	1
Helper	Daniel MacKenzie	1
Helper	Matt Olsen	1
Other	BC Gold	2
Other	Heli Dynamics	1
Other	NTR	1
Total persons in camp		8

LOGISTICS		
Type	Contractor	Hrs or units
Camp helicopter		\$1,050
Other helicopter		
C185		
Beaver		
Barge - Remote supplier		
Barge - Spirit		
Other barge or tug		
Hotel rooms in town		
Persons in town		

OTHER
Weather & seas
Light rain in the morning, sunny with clouds, 17°C.
<i>Notes (incidents, other)</i>
Troubleshooted problem on cable line. Surveyed L200N from Stn 1700W to 400W (1.3 line-km). Ran out of gas for generator. Set up L0N ready to survey for next day.