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Item Unit / description Qty Type Contractor Hrs or units

Linecutting line-km 0.9 Camp helicopter $945

Total magnetic field line-km Other helicopter

Gravity line-km C185

IP line-km Beaver 

HLEM line-km Barge - Remote supplier

PROTEM line-km Barge - Spirit

<<Other>> line-km Other barge or tug

Gravity Hotel rooms in town

Winkie - standby hours Persons in town

Winkie - other

OTHER

PERSONNEL Weather & seas

Company / position Person In camp?

Aurora - Crew chief Genevieve Hetu 1

Line cutter Bruce Germain 1

Line cutter Phil Emerson 1

Helper Laurence Danvoye 1

Generally sunny, 20°C.

Genevieve Hetu

<<NAME>> PROJECT
DAILY REPORT FORM

DATE: August 21, 2010

Notes (incidents, other)

Other Heli Dymanics 1

Other NTR 3

Other Kluane Drilling 4

Total persons in camp 12

Line 200N Bruce and Laurence : cut 450m, chained 450m. Line 

0N Phil and Genevieve : cut 450m, chained 450m.


