<<NAME>> PROJECT
DAILY REPORT FORM

AURORA GEOSCIENCES

DATE: August 22, 2010 PREPARED BY:
Genevieve Hetu

OPERATIONS LOGISTICS

Item Unit / description Qty Type Contractor Hrs or units

Linecutting line-km 0.6 Camp helicopter $945

(lLinecutting line worked on| 0, 200 Other helicopter

||Linecutting cummulative line-km 1.5 C185

[P line-km Beaver

||IP line worked on Barge - Remote supplier

IP cummulative line-km Barge - Spirit

<<Other>> line-km Other barge or tug

Gravity Hotel rooms in town

Winkie - standby hours| Persons in town

Winkie - other
OTHER |

PERSONNEL Weather & seas

Company / position Person In camp? Overcast, some local rain and thunderstorm, not on the work

Aurora - Crew chief Genevieve Hetu 1 site, 15°C.

Line cutter Bruce Germain 1

||Line cutter Phil Emerson 1

Helper Laurence Danvoye 1
Notes (incidents, other)
Line 200N Bruce and Laurence : cut 300m, chained 300m. Line
ON Phil and Genevieve : cut 300m, chained 300m. Thick after fire
regrowth, dead falls, slow progression. Bruce injured his left eye
when a wood chip got underneath the helmet viser and into the
eye.

Other Heli Dymanics 1

Other NTR 3

Other Kluane Drilling 4

Total persons in camp 12|




