AURORA GEOSCIENCES

<<NAME>> PROJECT
DAILY REPORT FORM

DATE: August 23, 2010 PREPARED BY:
Genevieve Hetu

OPERATIONS LOGISTICS

Item Unit / description Qty Type Contractor Hrs or units

Linecutting line-km 0.3 Camp helicopter $945

(lLinecutting line worked on 0 Other helicopter

||Linecutting cummulative line-km 1.8 C185

[P line-km Beaver

||IP line worked on Barge - Remote supplier

IP cummulative line-km Barge - Spirit

<<Other>> line-km Other barge or tug

Gravity Hotel rooms in town

Winkie - standby hours| Persons in town

Winkie - other
OTHER |

PERSONNEL Weather & seas

Company / position Person In camp? Overcast, local rain, 15°C.

Aurora - Crew chief Genevieve Hetu 1

Line cutter Bruce Germain 1

||Line cutter Phil Emerson 1

Helper Laurence Danvoye 1
Notes (incidents, other)
Line ON Phil and Genevieve : cut 300m, chained 300m. Thick
after fire regrowth, dead falls, slow progression. Bruce went to
the nurse's station in Pelly Crossing to get his eye checked. The
medic recommanded to him to stop working. Laurence stayed in
camp.

Other Heli Dymanics 1

Other NTR 3

Other Kluane Drilling 4

Total persons in camp 12|




