
PREPARED BY:
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Item Unit / description Qty Type Contractor Hrs or units

Linecutting line-km 0.3 Camp helicopter $850

Linecutting line worked on 0 Other helicopter

Linecutting cummulative line-km 2.1 C185

IP line-km Beaver 

IP line worked on Barge - Remote supplier

IP cummulative line-km Barge - Spirit

<<Other>> line-km Other barge or tug

Gravity Hotel rooms in town

Winkie - standby hours Persons in town

Winkie - other

OTHER

PERSONNEL Weather & seas

Company / position Person In camp?

Aurora - Crew chief Genevieve Hetu 1

Line cutter Phil Emerson 1

Low fog over the Pelly river early morning, generally sunny 

during the day, 18°C.

<<NAME>> PROJECT
DAILY REPORT FORM

DATE: August 24, 2010

Genevieve Hetu

Notes (incidents, other)

Other Heli Dynamics 1

Other NTR 3

Other Kluane drilling 4

Total persons in camp 10

Line 0N Phil and Genevieve : cut 300m, chained 300m. Thick 

after fire regrowth, dead falls, slow progression. Bruce and 

Laurence left camp around 15:00 with Small Expediting Services.


