AURORA GEOSCIENCES

<<NAME>> PROJECT
DAILY REPORT FORM

DATE: August 24, 2010 PREPARED BY:
Genevieve Hetu
OPERATIONS LOGISTICS
Item Unit / description Qty Type Contractor Hrs or units
Linecutting line-km 0.3 Camp helicopter $850
(lLinecutting line worked on 0 Other helicopter
||Linecutting cummulative line-km 2.1 C185
[P line-km Beaver
||IP line worked on Barge - Remote supplier
IP cummulative line-km Barge - Spirit
<<Other>> line-km Other barge or tug
Gravity Hotel rooms in town
Winkie - standby hours| Persons in town
Winkie - other
OTHER |
PERSONNEL Weather & seas
Company / position Person In camp? Low fog over the Pelly river early morning, generally sunny
Aurora - Crew chief Genevieve Hetu 1 during the day, 18°C.
Line cutter Phil Emerson 1
Notes (incidents, other)
Line ON Phil and Genevieve : cut 300m, chained 300m. Thick
after fire regrowth, dead falls, slow progression. Bruce and
Laurence left camp around 15:00 with Small Expediting Services.
Other Heli Dynamics 1
Other NTR 3
Other Kluane drilling 4
Total persons in camp 10|




