AURORA GEOSCIENCES

<<NAME>> PROJECT
DAILY REPORT FORM

DATE: August 25, 2010 PREPARED BY:
Genevieve Hetu
OPERATIONS LOGISTICS
Item Unit / description Qty Type Contractor Hrs or units
Linecutting line-km 0.3 Camp helicopter $1,316
(lLinecutting line worked on 0 Other helicopter
||Linecutting cummulative line-km 2.4 C185
[P line-km Beaver
||IP line worked on Barge - Remote supplier
IP cummulative line-km Barge - Spirit
<<Other>> line-km Other barge or tug
Gravity Hotel rooms in town
Winkie - standby hours| Persons in town
Winkie - other
OTHER |
PERSONNEL Weather & seas
Company / position Person In camp? Sunny with clouds, 18°C.
Aurora - Crew chief Genevieve Hetu 1
Line cutter Phil Emerson 1
||Line cutter Barry Sylverfox 1
Helper Daniel MacKenzie 1
Notes (incidents, other)
Line ON Phil and Genevieve : cut 300m, chained 300m. Thick
after fire regrowth, dead falls, slow progression. Daniel and
Barry mobe in to camp by truck from Whitehorse.
Other Heli Dynamics 1
Other NTR 3
Other Kluane drilling 4
Total persons in camp 12|




