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Item Unit / description Qty Type Contractor Hrs or units

Linecutting line-km 0.3 Camp helicopter $1,316

Linecutting line worked on 0 Other helicopter

Linecutting cummulative line-km 2.4 C185

IP line-km Beaver 

IP line worked on Barge - Remote supplier

IP cummulative line-km Barge - Spirit

<<Other>> line-km Other barge or tug

Gravity Hotel rooms in town

Winkie - standby hours Persons in town

Winkie - other

OTHER

PERSONNEL Weather & seas

Company / position Person In camp?

Aurora - Crew chief Genevieve Hetu 1

Line cutter Phil Emerson 1

Line cutter Barry Sylverfox 1

Helper Daniel MacKenzie 1

Sunny with clouds, 18°C.

<<NAME>> PROJECT
DAILY REPORT FORM

DATE: August 25, 2010

Genevieve Hetu

Notes (incidents, other)

Other Heli Dynamics 1

Other NTR 3

Other Kluane drilling 4

Total persons in camp 12

Line 0N Phil and Genevieve : cut 300m, chained 300m. Thick 

after fire regrowth, dead falls, slow progression. Daniel and 

Barry mobe in to camp by truck from Whitehorse.


