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Item Unit / description Qty Type Contractor Hrs or units

Linecutting line-km 0.5 Camp helicopter $1,436

Linecutting line worked on 200, 400 Other helicopter

Linecutting cummulative line-km 4.15 C185

IP line-km Beaver 

IP line worked on Barge - Remote supplier

IP cummulative line-km Barge - Spirit

<<Other>> line-km Other barge or tug

Gravity Hotel rooms in town

Winkie - standby hours Persons in town

Winkie - other

OTHER

PERSONNEL Weather & seas

Company / position Person In camp?

Aurora - Crew chief Genevieve Hetu 1

Line cutter Phil Emerson 1

Line cutter Barry Sylverfox 1

Helper Daniel MacKenzie 1

Sunny with clouds, 16°C.
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DATE: August 28, 2010

Genevieve Hetu

Notes (incidents, other)

Other Heli Dynamics 1

Other NTR 4

Other Kluane drilling 4

Total persons in camp 13

Line 200N Phil and Genevieve : cut 200m, chained 400m. Same 

team cut the TX/helicopter pad and moved to west end of 

L400N and cut 100m. Line 400N Barry and Daniel : cut 200m, 

chained 200m. Thick after fire regrowth, dead falls, slow 

progression.


