AURORA GEOSCIENCES

MEL LC & IP PROJECT
DAILY REPORT FORM

DATE: August 28, 2010 PREPARED BY:
Genevieve Hetu

OPERATIONS LOGISTICS

Item Unit / description Qty Type Contractor Hrs or units

Linecutting line-km 0.5 Camp helicopter $1,436

(lLinecutting line worked on| 200, 400 Other helicopter

||Linecutting cummulative line-km 4.15 C185

[P line-km Beaver

||IP line worked on Barge - Remote supplier

IP cummulative line-km Barge - Spirit

<<Other>> line-km Other barge or tug

Gravity Hotel rooms in town

Winkie - standby hours| Persons in town

Winkie - other
OTHER |

PERSONNEL Weather & seas

Company / position Person In camp? Sunny with clouds, 16°C.

Aurora - Crew chief Genevieve Hetu 1

Line cutter Phil Emerson 1

||Line cutter Barry Sylverfox 1

Helper Daniel MacKenzie 1
Notes (incidents, other)
Line 200N Phil and Genevieve : cut 200m, chained 400m. Same
team cut the TX/helicopter pad and moved to west end of
L400N and cut 100m. Line 400N Barry and Daniel : cut 200m,
chained 200m. Thick after fire regrowth, dead falls, slow
progression.

Other Heli Dynamics 1

Other NTR 4

Other Kluane drilling 4

Total persons in camp 13|




