MEL LC & IP PROJECT
DAILY REPORT FORM

AURORA GEOSCIENCES

DATE: August 29, 2010 PREPARED BY:
Genevieve Hetu
OPERATIONS LOGISTICS
Item Unit / description Qty Type Contractor Hrs or units
Linecutting line-km 0.75 Camp helicopter $955
(lLinecutting line worked on 400 Other helicopter
||Linecutting cummulative line-km 4.9 C185
[P line-km Beaver
||IP line worked on Barge - Remote supplier
IP cummulative line-km Barge - Spirit
<<Other>> line-km Other barge or tug
Gravity Hotel rooms in town
Winkie - standby hours| Persons in town
Winkie - other
OTHER |
PERSONNEL Weather & seas
Company / position Person In camp? Sunny with clouds, 22°C.
Aurora - Crew chief Genevieve Hetu 1
Line cutter Phil Emerson 1
||Line cutter Barry Sylverfox 1
Helper Daniel MacKenzie 1
Notes (incidents, other)
Both team completed the cutting onLine 400N. Phil and
Genevieve : cut 500. Barry and Daniel : cut 250m, chained 750m.
Other Heli Dynamics 1
Other NTR 3
Other Kluane drilling 4
Total persons in camp 12|




